



## VLA CONTRACTING PLAN 2009 – 2010

July 2009

Product Area	Planned / in-year requirement	Target start date	Target end date	Priority	Current Status	Manager
Travel services	Planned	Jul 09	Mar 10	High	Preparatory work in progress	MS
Laboratory disinfectants framework	Planned	Jul 09	Oct 09	High	Preparatory work in progress	CS
DNA Sequencer	In-Year	Aug 09	Mar 10	High		NM
Freeze Drying System	In-Year	Aug 09	Mar 10	High		NM
Laboratory plastics framework	Planned	Jan 10	Jul 10	High		SD
Polythene bags & sacks framework	Planned	Jan 10	Jul 10	High		SD
Internal audit services	Planned	Dec 09	Apr 10	High		WL