

Appendix E2 – Projects To Be Done

Project Ref	Project Title	background	Status	Size of Project	Lead	SRO
06/22	Disaster Recovery Test - LIMS	06/07/2006: Rolling commitment to carry out two DR tests per year.	TBD	3 days	RR	Terry Stacy
07/09	Emergency Response FMD update	22/03/2007: Update FMD from 2001 setup to incorporate key changes. This will ensure DERC 15 delivery target can be met	TBD	75 days	RR	Roger Handcock
07/11	Human Rabies LIMS	22/03/2007: Rabies Human diagnostics LIMS SMS - follow on from project 04/26	TBD	25 days	RR	Lorraine McElhinney
07/28	Integra single sign-on	02/10/2007: Integrate Finance systems to use Active Directory and so enable single sign-on for all Finance users	TBD	0 days £0	Use	David Deacon
07/34	Configuration Management upgrade	25/02/2008: To provide a single system for the management of servers, systems and change by unifying these various information repositories into a single place that can be more easily updated and maintained.	TBD	0 days £0	DF	Di Flowers
08/01	Improvements to PACT monthly project reporting process	07/01/2008: Consolidate monthly project reports to include spend, milestones, annual & final reports in a single electronic version.	TBD	0 days £0	DF	Steve Martin
08/03	Artemis exception reports for International Trade	14/01/2008: Resulting from Audit of International Trade Programme carried out in July 2007. Additional report to show any changes affecting invoicing or which reconcile original to final invoice values.	TBD	0 days £0	RR	Paul Townsend
08/06	Classical Swine Fever Emergency Response System	01/02/2008: 2004 system needs review and web-based reporting as discussed at DERC will need to be written. System for diagnostic and surveillance samples.	TBD	0 days £0	RR	Paul Townsend
08/09	Avian Viro exotics review Phase 2 AVLIMS (Workstream 4)	25/02/2008: Avian Viro exotics review to include endemic samples coming direct to Weybridge rather than through an RL	TBD	0 days £0	RR	Ian Brown
08/10	Koi Herpes Virus system on SMS LIMS with reporting to CEFAS	25/02/2008: Koi Herpes Virus system on SMS LIMS with reporting to CEFAS	TBD	0 days £0	RR	Paul Townsend
08/11	Species rationalisation as part of ED1001 surveillance project	25/02/2008: Species rationalisation as part of ED1001 surveillance project. Cross references to project 06/03	TBD	0 days £0	SR	Eamon Watson
08/16	Integra for VLA Sales desk	03/03/2008: IB-S have recommended the Commercial Department adopt an amended version of the Integra Sales package. Limited if any ITU involvement.	TBD	0 days £0	Use	Andrew Soldan

08/17	Blue Tongue PCR for IAH Pirbright	22/04/2008: LIMS SMS system for testing by PCR of Blue Tongue samples after vaccination of animals for use at IAH Pirbright. Enhance the current system at Pirbright to reflect the up-to-date requirements.	TBD	0 days £0	PM	Paul Townsend
08/19	Hard disk encryption of laptops & off-site PCs	09/06/2008: Project to roll out hard disk encryption software to all VLA laptops and off-site PCs.	TBD	0 days £0	SM	Terry Stacy
08/20	Enhancements to Virus Isolates Repository (VIR) now AVLIMS is Live	05/06/2008: The VIR system needs to be amended to remove the need to double enter Isolates on both LIMS and the VIR System. VIR needs to display isolates entered on LIMS and allow the users to select which Isolates to port across into VIR. The VIR system needs to bring across both the isolate and the Root sample the isolate was derived from. The VIR system should not display all the passage information.	TBD	0 days £0	MT	Richard Irvine